State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRICE MALL $10, égg' ggé 82; gg; 12 84%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531 :
ARCATA, CA 95521 '
DIR S EMERGENCY F. 707) 825- 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01-DN-101-14.8/15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SUI TE $4;$§ég'ggg 82; gg; 12 62%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100 '
REDDI NG, CA 96099
ROADVAY STABI LI ZATI ON, RETAI NI NG CRESCENT CI TY, CA 95531
VALL .
20. 20 (707) 498- 4009
201130
01- DN-101-26. 1/ 26. 8 IN THE O TY OF CRESCENT CI TY ON DEL | NTERMOUNTAIN SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘21; gy 12 100%
DR S EMERGENCY L. S. RENO, NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, | NC SANDERS, KAREN $9, 785,000 11/ 15/ 17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE ig 825 gg; ig 0%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW 100
BENI CI A, CA 94510
RW PLACEMENT OF A MECHAN CRESCENT CI TY, CA 95531
ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009
20. 20
VALL
201130
01- HUM 0-/79. 9 IN HUMBOLT COUNTY AT VAR QUS DANI ELSON CONSTRUCTI ON, INC.  STEEN, NATHANI EL $2, 535,000 05/28/18 0%
01-0J0804 LOCATIONS DIR S EMERGENCY L. B. P.Q BOX 3598 5354 TOOBY ROAD ig cl)fl); gg; 12 0%
| NSTALL LANDSCAPI NG REPAI R HI GHWAY EUREKA, CA 95503
EUREKA, CA 95502 '
FACILIT (707) 498- 2122
20. 20
201130
01- HUM 36-.9/. 4 I'N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, INC. DBA PACI FI CKING, ROBERT $8, 385,000 02/ 03/ 17 0%
01- 09204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAIRIE $8;Bi%;g§; (1)‘115 cl)ij g 97%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E '
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 FORTLNA, - CA 95540
20. 20 (707) 498- 5107

201130
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36-314. 0/ 0 I'N HUVBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $9, 185,000 08/ 03/18 0%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAIRIE 23 18;225%3 0%

MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E

STORM DAMAGE REPAI R BENI G A CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 24. 2/ 44. 2 I'N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEI DI $1, 985,000 03/28/17  100%
01-0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. O. BOX 349 P.O. BOX 760 $1,265,sgg 8?51251; 64%

TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YOU CRLEANS, CA 95556 W LLOW CREEK, CA 95573

COUNTY LINEDI R S ’ (707) 496- 4358

STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 96- 38. 6/ 45 I'N HUVMBOLDT AND SI SKI YOU COUNTI ES AVERI CAN PAVEMENT SYSTEMS, STEEN, NATHANI EL $1, 206, 892 04/ 30/ 18 92%
2éé$§gggg_(055)E FROM KLAMATH Rl VER BRI DGE #04-0069 | NC. 5065 BOYD ROAD, SUI TE $1$§gf'g?g 28522;12 95%

0 BRI DGE #04- 0069 TO SALMON RI VER 1012 11TH ST #1000 H '
T BRI DGE ARCATA, CA 95521
MODESTO CA 95354 '

RUBBERI ZED SEAL COAT .
HML (209) 522- 2277 (707) 498- 2122
01- HUM 96- 43. 7/ 0 US HW 99 | N HUVBOLDT COUNTY AT PM TT CONSTRUCTI ON QUI NTRELL, HEI DI $265, 415 07/20/16  100%
01-0G4704 4.78, A LOCATION KNOWN LOCALLY AS  P.O. BOX 349 P.O BOX 760 $226,7§g ég;ig;ig 85%

LI KE FALLS DIR S EMERGENCY F. A. CRLEANS. CA 95556 W LLOW CREEK, CA 95573

MATERI ALS DI SPOSAL PRQJIECT i .

(530) 627- 3484 (707) 496- 4358

20. 10
201130

01- HUM 101-27.7/63.1
01- 0G3604

HM

01- HUM 101-28.5/33.6
01- OF8504

HVL

I'N HUVMBOLDT AND MENDOCI NO COUNTI ES ON TRUESDELL CORPORATI ON OF
ROUTE 101 AT VARI QUS LOCATI ONS CALI FORNI A, I NC.
PLACE POLYESTER CONCRETE OVERLAY & 1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

I'N HUVBOLDT COUNTY NEAR WEOTT FROM
0.6 M LE NORTH OF MYERS FLAT
SEPARATI ON TO NEWION ROAD
UNDERCROSSI NG

RUBBERI ZED HOT M X ASPHALT

GR SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA CA 95521
(707) 825- 6565

KI NG, ROBERT
1487 SANDY PRAIRIE
CT. STE. E
FORTUNA, CA 95540
(707) 498-5107

KI NG, ROBERT

1487 SANDY PRAIRIE
CT., STEE
FORTUNA, CA 95540
(707) 498- 5107

$6, 017, 144 05/ 10/ 18
$3,179,975 05/30/18
$1, 010,191 12/04/18
$2,053,899 11/09/17

$0 12/18/17
$0 10/09/18

72%
53%

0%
0%
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District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 29. 4/ 0 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $13, 400, 400 06/ 23/ 17 0%
01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON WEST COAST 5065 BOYD ROAD SUI TE $10$;ig' %? gg; g(l); 1; 80%
117 DIR S EMERGENCY L. B. CONTRACTORS H '
SLI DE AND ROADWAY REPAI RS 61050 H GHMAY 101 ARCATA, CA 95521
20. 20 COOS BAY, OR 97420 (707) 825- 4887
201130
01- HUM 101-32. 2/ 35. 8 I N HUMBOLDT COUNTY NEAR WEOTT FROM  MERCER FRASER COVPANY RODRI GUEZ, JOAQUI N $5, 338,509 06/ 07/ 18 28%
01- OH3204 623,724 07/09/ 18
ACNH Q101- (335) E 1.0 MLE SOUTH OF NEWTON RD UC TO PO BOX 1006 1487 SANDY PRAI R E §623 794 12/ 04/ 18 12%
SOUTH FORK EEL RI VER BRI DGE #04- 0076 CT, STE.E ’
-0 OVERLAY EUREKA  CA 95502 FORTUNA, CA 95540
(707)443-6371 (707) 725- 1020
01- HUM 101- 40. 5/ 42 I N HUMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA, MARK $4, 985,000 01/ 26/ 17 0%
01- 08304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $4, 148, 3;8 c1>g§ g(l); i; 83%
NORTHBOUND ON RAMP DI R S EMERGENCY
ELREKA CA 95503 COLFAX, CA 95713
F.A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20. 20 STABI LI ZATI ON
201130
01- HUM 101- 58. 8/ 65. 6 I N HUMBOLDT COUNTY | N AND NEAR MERCER FRASER COMPANY KI NG, ROBERT $11, 442,943 02/ 22/18 86%
01-0G6404 FORTUNA FROM 0.7 M LE SOUTH OF KENMAR PO BOX 1006 1487 SANDY PRAI Rl E $4;$Ii’§' éfg 2‘115 ég; ig 41%
ROAD UNDERCRGOSSI NG TO 0.4 M LE SOUTH COURT STE E !
OF LOLETA DRI VE OVERCROS EUREKA ~ CA 95502 FORTUNA, CA 95540
- BONDED WEARI NG COURSE- GAP GRADED (707) 443- 6371 (707) 498- 5107
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY GORONA, MARK $1, 055, 656 10/ 11/ 17 91%
g%%%%?‘.(om 1.9 M LES SOUTH OF KANE ROAD AND AT PO BOX 1006 5065 BOYD ROAD, SUITE $gg§, gfé 1(1); 2% 1; 550
1.3 M LES NORTH OF KANE ROAD G :
-0 REPLACE 2 DRAI NAGE SYSTEMS AND EUREKA CA 95502 ARCATA, CA 95521
(707) 443- 6371 207) 496. 4359
HA23 (707) 496-
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01- 05204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SU TE 1000 33 DEPOT ST. $636, 922 %; 14215 % 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY
Ls MODESTO, CA 95354 COLFAX, CA 95713
.S (707) 496- 4359 OVER RUN

20.80 122

State of California Department of Transportation

M CROSURFACI NG (209) 522- 2277
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-/13 I'N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERODRI GUEZ, SHERI $4, 135,000 03/17/17 0%
01-0H1004 GROVE FROM HUM-MEN CO LINE TO 0.3 M P.O BOX 1517 1500 REDWOCD DRI VE $2, 813, 423 %; gg; 1; 68%
NORTH OF MONSCHKE UC #4- 238 WLLITS CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ’ (707) 498- 5252
20. 20
201130
01- HUM 254- 4.0/ 6 I'N HUVBODLT COUNTY FROM 0.8 M LE WEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/04/17 0%
01-0HO104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAIRIE, $1;$%g;'g§fz3 gg; gg; 1; 39%
BR/MAPLE HILLS DIR S EMERGENCY F. A. CT, STE E '
REPAI R SLI POUT COOS BAY, OR 97420 FORTUNA. CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I'N HUMBOLDT COUNTY NEAR WEOTT AT 1.35G R SUNDBERG, | NC. GORONA,  MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $178, 6‘;3 8‘3‘5 825 12 62%
EVERGENCY F. A ARCATA, CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAI R S| NKHOLE ' (707) 496- 4359
20. 20
201130
01- HUM 299- 21. 0/ 34. 3 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK R BROAN CONSTRUCTI ON COMPANY, STEEN, NATHANI EL $801, 661 05/21/18 93%
01-492104 FROM 0.3 M EAST OF CHEZEM RD TO 0.3 |NC. 5065 BOYD ROAD, STE. 2222’ gflig (1)8; %‘21; 12 83%
M WEST OF W LLOW CREEK BR#4- 162 406 BROMN WAY H '
RECONSTRUCT DRAI NAGE
W LLON CREEK CA 95573 A$§¢T4A§8C’;122521
HA42 (530) 629- 3702 (707) 498-
01- HUM 299- 30. 6/ 0 I'N HUMBOLDT COUNTY ABOUT 6 M LES WEST R BROAN CONSTRUCTI ON CO., | NCFINCK, BRI AN $1, 735,000 02/17/17 0%
01-0G9504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $11$§’2§'§’§§ 835 gg; 1; 95%
#7L100 DIR S EMERGENCY F. A ARCATA, CA 95521 '
SLI DE REMOVAL AND SLOPE WLLOW CREEK, CA 95573 (707) 498- 7940
STABI LI ZATI ON
20. 20
201130
01- HUM 999-/0 I N HUMBOLDT COUNTY AT VARI OUS S. T. RHOADES CONSTRUCTI ON | NC. W NTER, BRI AN $1, 026,320 06/ 06/ 18 60%
ACST- X023 (039) E LOCATI ONS PO BOX 494520 5055 BOYD ROAD, SUI TE 3445 885 13/13/18 5%
PLACE HOT M X ASPHALT (TYPE A '
--() ( ) REDDI NG CA 96049 G

ARCATA, CA 95521

(530) 223- 9322
(707) 834- 1151

HM
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 20- 1. 0/ 46. 3 I N LAKE COUNTY AT VAR OUS LOCATI ONS  GRANI TE CONSTRUCTI ON COVPANY $3, 365,303 09/ 10/ 18 0%
01-427804 ON ROUTES 20 AND 29 1324 S. STATE STREET $0 10/08/18 0%
BLNH X033- (090) E CULVERT REHABI LI TATI ON $0
--0) UKI AH CA 95482
(707) 467- 4100
HA42
01- LAK- 20-31. 1/ 31. 8 IN LAKE COUNTY NEAR CLEARLAKE OAKS ONGHI LOTTI CONSTRUCTI ON CO. | NC. KRAFT, DAN $6, 081,423 06/11/18 0%
gﬁhgc%gg 089) E ROUTE 20 FROM 0.5 M LE WEST TO 0.2 246 GH LOTTI AVENUE 15513 40TH AVENUE :g 8;; 85; ig 0%
- ) M LE EAST OF ROUTE 53 AND ON ROUTE 53 CLEARLAKE. CA 95422
--0) SANTA ROSA CA 95407 '
FROM 0.4 M LE SOUTH (530) 713- 7864 SUSPENDED
CONSTRUCT ROUNDABOUT (707)585-1221
01- LAK- 20- 33. 6/ 46. 5 I N LAKE COUNTY ABOUT 8 M LES EAST OF GRANI TE CONSTRUCTI ON COMPANY KRAFT, DAN $4,576,417 06/ 07/ 18 83%
2&3{%28 1651 & CLEARLAKE OAKS FROM 0.6 M LE EAST OF 1324 S STATE STREET 15513 40TH AVENUE $4;$§§2,§2§ 285 gi; 12 97%
-(185) LONG VALLEY RD TO NORTH FORK CACHE CLEARLAKE, CA 95422 '
--0) CREBR & 1 4 MLE EA UKI AH CA 95482
) 707) 467- 4100 (530) 713-7864
™ RHMVA- GAP GRADED & M DWEST GUARAI L (707) 467-
01- LAK- 29-9. 7/ 10 IN LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO. | NC. KRAFT, DAN $4, 353,424 03/22/18 53%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GHI LOTTI AVENUE 15513 40TH AVENUE $1, 702,857 04/17/18 39%
HSST- P029- (137) E $233,843 02/ 15/19
SOUTH OF HI DDEN VALLEY LAKE CLEARLKE, CA 95422
-0 | MPROVE | NTERSECTI ON SANTA ROSA -~ CA 95407 (530) 713- 7864
(707) 585- 1221
HB1
01- LAK- 175-/44. 1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;8 835 %‘715 12 100%
PM 0. 79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TCEDI R WEST SACRAMENTO, CA 95691
. (530) 682- 3842
M CROSURFACI NG (916) 373- 1500
20.80 122
01- MEN-1- 75. 5/ 76. 5 I'N MENDOCI NO COUNTY NEAR WESTPORT, GRANI TE CONSTRUCTI ON COVPANY  HADI POUR, ROCZBEH $20, 985, 000 07/29/ 16 0%
01- 04504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 925B NORTH FRANKLI N $3, 989, Zgé (1)8; gz; ig 19%

20. 20
201130

State of California Department of Transportation

SLIDE GULCH BRIDGE DI R S EMERGENCY

L.B.
RECONSTRUCT ROADVWAY

UKI AH, CA 95482
(707) 467- 1400

STREET
FORT BRAGG, CA 95437
(707) 498- 5978
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-1-78.0/83. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT MOM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17 0%
01-0G8004 FROM 0.3 MLE SOUTH OF WAGES CREEK  P.Q BOX 620 5065 BOYD ROAD, STE B $8, 200, 023 %; gg; 1; 94%
BRI DGE #10- 137 SOLDI ER PO NT VI ADUCT ARCATA CA 95521
NORTH HI GHLANDS, CA 95660 '
#10-271 DIR S EMERGENCY (707) 498- 3067
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 104. 4/ 0 I' N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/ 17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOCD DRI VE $7, 079, 528 8;; ég; 1; 79%
DR S EMERCENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN-1-/38.5 SLI POUT AND ASSOCI ATED PAVEMENT GRANI TE CONSTRUCTI ON COMPANY KRUEGER, GRANT $1, 485,000 04/ 06/ 18 0%
01-0J0904 DI SPLACEMENT | N SOUTHBOUND LANE AS PO BOX 50085 925 B NORTH FRANKLI N $1;$§§>;' 52513 gg; %; 12 85%
MAI NTENANCE WAS WORKI NG TO KEEP STREET '
DRAI NAGE SYSTEMS CLEAR SINK, D WATSONVI LLE, CA 95077-5085 FORT BRAGG CA 95437
STORM DAVACE REPAI RS (707) 498- 3067
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOMA MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8;3 82; (1)% 12 83%
CASPAR VI STA POINT DIR S EMERGENCY  P.O. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 20- 33. 5/ 34 I'N MENDOCI NO COUNTY NEAR CALPELLA ON TRUESDELL CORPCRATI ON OF RASHI D, ANMAL $587,545 09/11/18 17%
01-0H9404 ROUTE 20 AT RUSSI AN RI VER BOH #10- 182 CALI FORNI A, | NC. 6301 N. STATE STREET :g;. gij (1)25 gg; ig 5%
REHAB BRI DGE DECK 1310 W 23RD STREET REDWOOD VALLEY, CA 95470 !
TEMPE AZ 85282 (707) 496- 4363
(602) 437-1711
01- MEN- 20- 33. 6/ 38. 5 I N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01- 00704 THE RUSSI AN RIVER CH TO ROAD 260 I NC. 6301 N STATE ST. $767, 528 835 235 12 95%
DR S EMERGENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470
REPAI R ROADWAY .
ANDERSON, CA 96007 (707) 496- 5840
20. 20 (530) 378- 2211

201130
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 37. 8/ 38. 3 I N MENDOCI NO COUNTY NEAR POTTER GHI LOTTI CONSTRUCTI ON CO. | NC. PERRI N, KATHARI NE $2,270,792 05/ 25/ 18 50%
01-0E4704 VALLEY FROM 0.1 M WEST OF COLD CR 246 GHI LOTTI AVENUE 6301 NORTH STATE $1, 289,237 06/14/18 579
HSNH- P020- ( 180) E BREL #10-40 TO END OF COLD CR BR #2 STREET $365,194 12/28/18
--0) SANTA ROSA CA 95407
#10- 0041 707) 585. 1221 REDWOOD VALLEY, CA 95470
HBL BONDED WEARI NG COURSE, GUADRAI L ( ) ) (707) 485- 8623
01- MEN- 101-. 1/ T106. 8 I'N MENDOCI NO AND HUMBOLDT COUNTIES ~ CENTRAL STRIPI NG SERVI CE, | NC. MUNES, NASH $3,129,429 03/06/18  100%
01-0H7204 FROM THE SONOMA COUNTY LINE TO 0.6 3489 LUYUNG DR 998 HEARST ROAD $2, 994, 823 83; ig; ig 100%
M LE NORTH OF MEYERS FLAT SEPARATI ON
RANCHO CORDOVA CA 95742 WLLITS, CA 95490 10/ 10/ 18
(101/254) 916) 635. 5175 (707)223-0791 COVPLETED
" TRAFFI C STRI PE AND REMOVE MARKERS (916) 635-
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMO C. JONES & SONS, | NC KRAFT, DAN $13,585,366 10/13/16 39%
01-0B5004 0.1 M SOUTH OF COWMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $6, 359, 104 11/ 03/ 16 48%
NHER- 19C7- ( 004) E 10 0.6 M NORTH OF Pl ETA CR BRI DGE LOER LAKE. CA 95457 $232,135 09/30/19
--0) BERKELEY CA 94710
#10- 83 £10) 526. 3424 (530) 713- 7864
REPAI R SLI DES (510) )
HA23
01- MEN- 101-24. 5/ 24. 5 I'N MENDOCI NO COUNTY I N UKl AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1, 085,000 09/19/16  100%
01- 05604 PERKI NS STREET OVERCROSSI NG (#10-193) 4847 HOPYARD RD. STE 4 #395 6301 N. STATE ST. $106, G;g 15; f{g; ig 10%
DIR S EMERGENCY F. A. UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707)834- 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $9, 985,000 10/10/17  100%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 098 HEAEST ROAD $9, 576, 7;3 1(1); g; i; 96%
FR WEST ROAD TO 0.1 M LE SOUTH OF UKL AL CA 95482 WLLITS, CA 95470
SOUTH W LLI TS OH#10- 1DI R ' (707) 223-0791 OVER RUN
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 45. 0/ 50. 8 I N MENDOCI NO COUNTY I N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $19, 141, 759 04/ 15/ 15 66%
01- 262054 MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $15, 566, 109 05/07/15 86%
NH(P; QL01-(263)E FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFElI RD. STREET $190,423  12/09/19
o H GHWAY
SONOVA. CA 95476 REDWOCD VALLEY, CA 95470
WLLITS M Tl GATI ON (707)223-0791

(707) 996- 6633
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Statement of Ongoing Contractsasof 10/20/18

10/ 30/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKI N, | NC. MUNES, NASH $4, 636,403 07/01/15 52%

01- 262064
NHP- QLO1- ( 266) E

--0

01- MEN- 101- 46. 3/ 47. 2
01- 262034
ACNH QLO1- (333) E

--0

01- MEN- 101- 47. 2/ 47. 3
01- 262044
ACNH QLO1- (334) E

--0)

01- MEN-101- 64. 0/ 82
01-0H1104

20. 20
201130
01- MEN-101-89.2/0

01- 0C3704
NH QLO1- ( 305) E

--0

HA21

01- MEN-101-93.4/93.5
01- 0G3404

20. 20
201130

WLLITS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET

REYNOLDS HI GHWAY
WLLITS M TI GATI ON

SAN RAFAEL CA 94901
(415) 453- 4675

I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVPANY

ROUTE 20 TO 0.9 M LE NORTH OF ROUTE

20

1324 S STATE STREET

UKI AH CA 95482

W LLI TS BYPASS RELI NQUI SHVENT

(707) 467- 4100

I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVPANY

SHERWOOD ROAD TO 0.1 M NORTH OF

SHERWOOD RCAD

1324 S STATE ST

UKI AH CA 95482

SHERWOOD ROAD GEOVETRI C UPGRADES -

(707) 467- 4100

I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON
FROM TO 0.4 M LE SOUTH OF REST AREA  COVPANY, | NC

NB CFF RAMPO.6 M LE SOUTH OF O L
SHERWOOD ROAD -311A DIR
REPAI R ACCELERATED PAVEMENT FAI LURE

I'N MENDOCI NO COUNTY ON ROUTE 101
APPROXI MATELY 2.0 M LES SOQUTH OF

246 GH LOTTI AVENUE

SANTA ROSA, CA 95407

BUGLER CONSTRUCTI ON
4847 HOPYARD RD. SUI TE 4 NO. 39

LEGGETT AT CEDAR CREEK CULVERT

BRI DGE PRESERVATI ON

PLEASANTON CA 94588
(925) 416- 0700

I'N MENDOCI NO COUNTY ABQUT 10 MLES GHI LOTTI CONSTRUCTI ON CO. | NC
SQUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE
JITNEY GULCH BRIDGE DIR S EMERGENCY

L. B.
REPAI R SLI POUT

SANTA ROSA, CA 95407
(707)585- 1221

6301 NORTH STATE
STREET

REDWOOD VALLEY, CA 95470

(707) 223-0791

MUNES, NASH
998 HEARST ROAD
WLLITS, CA 95490
(707) 223- 0791

MUNES, NASH
998 HEARST ROAD
WLLITS, CA 95490
(707) 456- 1924

FAZAL, | MRAN
6301 N. STATE ST.
UKI AH, CA 95470
(707) 834- 1151

RODRI GUEZ, SHERI
P.O BOX 130
GARBERVI LLE, CA 95542
(707) 498- 5252

RODRI GUEZ, SHERI
P.O BOX 130
GARBERVI LLE, CA 95542
(707) 498- 5252

$4,021,260 07/16/15
$36,506 12/18/19

$6, 323,255 03/06/18
$4,294,928 03/29/18
$778,442 12/06/ 18

$4, 260,800 03/29/18
$1, 223,956 04/17/18
$176, 203 06/ 20/ 19

$7,985,000 03/31/17
$6, 594, 005 06/28/17

$103,293 10/30/18
$2,990,220 11/01/16
$3, 000,979 11/28/16

$74,650 11/29/18

$5, 560, 000 06/03/ 16
$3, 676,120 06/30/ 16
$0 09/30/18

87%

78%
68%

36%
29%

0%
83%

86%
93%

0%
66%
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-97.1/0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/09/17 0%
01-0H0904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $13,170,591 05/ 15/ 17 98%
$0 09/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN-101-104. 7/ 105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM NMENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $12, 235,000 12/10/16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOOD WAY $7;$§ég'ﬁ§ %; gg; 1; 63%
1.3 MLES SQUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542 ’
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 STABI LI ZATI ON (707) 459- 2377
201130
01- MEN- 101- 374. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MUNES |. NASH $14, 585,000 07/16/18 14%
01-0J1604 2.0 MLES SOUTH OF RI DGEWOOD RANCH  COMPANY, | NC. 098 HEARST RD. $1, 560, 1$é 825 gg; 12 11%
ROAD TC0.9 M LE NORTH OF BLACK BART 246 GHI LOTTI AVENUE WLLTI'S, CA 95490
DRI VE DI R S EMERGENCY (707) 223-0791
STORM DAMAGE REPAI RS- ROADWAY SANTA ROBA, - CA 95407
20.20 STABI LI ZATI ON
201130
01- MEN-128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRIDGE SERVI CES, INC 6301 N STATE STREET $1, 808, 122 185 ﬁ; g 91%
#10-52. DIR S EMERGENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADVAY REPAI RS .
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015, 000 04/ 06/ 18 0%
01-0J1004 PAVEMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N $989, 3‘35;8 (1)?5 8;5 ig 97%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET
DRAI NAGE SYSTEM FAI LURE TOA SM FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS COVELO, CA 95428 (707) 498- 3067
201130
01- MEN-128-/17.9 I'N MENDOCI NO COUNTY AT VARI QUS O.C. JONES & SONS, INC $9, 088,570 09/ 14/ 18 0%
01-415504 LOCATI ONS FROM ROUTE 1 TO 0.5 MLE 1520 FOURTH STREET $0 10/ 09/ 18 0%
B1NH- P128- ( 060) E $0

--0

HA22

State of California Department of Transportation

EAST OF | NDI AN CREEK BRI DGE

CAPM TAPERED EDGE, UPGRADE MBGR BERKELEY CA 94710

(510) 526- 3424
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Page 10
Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18

District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 162-.1/9 I'N MENDOCI NO COUNTY NEAR DCS RI OGS VAN METER LOGA NG INC. DBA  FAZAL, | NRAN $560, 000 01/ 07/ 15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $278, 5% 82; gg; 12 49%

BRI DGE EMERGENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482

REPLACE CULVERT AND SLOPE REPAIR -

GARBERVI LLE CA, 95542 (707) 485- 8562

20. 20 (707) 923- 2200
201130
01- MEN- 162- 1. 2/ 34 I'N MENDOCI NO COUNTY AT VARI OUS WYLATTI RESOURCE MANAGEMENT, M CHAEL LEW S $509, 317 05/ 04/ 18 55%
01- OE3804 LOCATI ONS FROM 0.5 M LES EAST OF I NC. REDWOOD VALLEY CA $453, 5;3 82; ﬁ; 12 100%

OUTLET CREEK BRI DGE #10-233 TO 0.1 PO BOX 575 95470

M LES VEST OF SHORT CREEK BRI DG COVELO  CA 95428

REPAI R DRAI NAGE SYSTEMS -
HVR (707) 983- 8135 (707)354-1072
01- MEN- 162-16. 1/ 0 I'N MENDOCI NO COUNTY NEAR DOS RI OS AT MERCER FRASER COVPANY LEW S, M CHAEL $4,778,280 09/28/17  100%
2%&%??3%@. (00) £ (;.TZB:\ALI E/ésgoz;\:éwoxm LLE-DOS RIGS 200 DI NSMORE DRI VE QR?;ZDHEARST- WLLITS $3ég;é: 555 18; %; i; 72%
--() FORTUNA CA 95540

(707) 443- 6371 WLLITS, CA 95490 OVER RUN

HA23 (707) 354- 1072
01- MEN-162-/0 REPAIR A SLI POUT AND STABILIZE THE ~ MERCER FRASER COVPANY LEWS, M CHAEL $6, 810,000 03/ 05/ 18 55%
01-0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER P.O BOX 1006 6301 N. STATE ST. - $2, 106, Ogg 82; Sg; 12 31%

PI LE GROUND ANCHOR TYPE RETAI NI NG 2ND FLOOR

WALL AT PM 16. 08 ON ROUTE 1 BUREKA,  CA 95502 UKI AH, CA 95470

CONSTRUCT SOLDI ER PI LE GROUND ANCHOR (707) 498- 5978

WALL
01- MEN- 162-/ 16. 2 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/03/17 0%
01- 0004 FROM JCT 101 TO 1.0 MLE EAST OF MDINC 925B NORTH FRANKLI N $2, 632, 522}- 83; %g; 1; 98%

FK EEL RIVER BR # 10-252 P.O BOX 575 STREET

PROVI DE STORM DEBRI S/ DRAI NAGE COVELO. CA 95428 FORT BRAGG, CA 95437
0. 20 ' (707) 498-5978
201130
01-MEN-175-1.6/1.6 I'N MENDOCI NO COUNTY NEAR HOPLAND AT  REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 MLE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 128 825 ;115 i; 45%

20. 20
201130

115A DIR S EMERCGENCY F. A

BANK STABI LI ZATI ON CLOVERDALE, CA 95425

UKI AH, CA 95470
(707) 496- 5840
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 175-5. 0/ 9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $11, 485,000 04/10/17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $4, 896, 3;2 82; ég; 1; 43%
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470
PARK ENTRANCE DIR S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN- 253-/17. 2 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COMPANY ARJUN SUNEDL $9, 648, 054 03/ 22/ 18 89%
01- 0G6804 9,272,024 04/09/18
ACST-Ba0a- (107)E FROM 0.5 M LE WEST OF ANDERSON CREEK 1324 SOUTH STATE ST 6301 N. STATE STREET $ soes oon 10; 29; s 95%
BRI DGE TO ROUTE 253/ 101 SEPARATI ON REDWOOD VALLEY, CA, 95470 ’
--0) HVA OVERLAY UKI AH CA 95482 (707) 496- 5563
(707) 467- 4104
HML
01- MEN-271-17. 7/ 18 I N MENDOCI NO COUNTY NEAR PI ERCY FROMMERCER FRASER COVPANY JOAQUI N RODRI GUEZ $4, 790,350 09/ 14/ 18 0%
01- 0A8404 0.7 MLE NORTH OF HI GHWAY 271/ 101 PO BOX 1006 1487 SANDY PRAI Rl E $0 10/ 09/18 0%
B1ST-P271- (001) E SEPARATI ON TO 0.4 M LE SOUTH OF THE CT.SUTE E $0
-0 SI DEHI LL VI ADUCT EUREKA CA 95502 FORTUNA, CA 95540
REPLACE BRI DGE (707) 443-6371 (707) 621- 0000
HA21
01- MEN-999-/0 I' N MENDOCI NO COUNTY ON ROUTE ROUTE ~ WYLATTI RESOURCE MANAGEMENT, PERRIN, KATHARI NE $357,857 11/16/17 48%
01-0C4304 101 IN WLLITS, ON ROUTE 128 APPROX | NC. 6301 NORTH STATE $248, Ogg gg; gg; 12 7204
34.1 M LES WEST OF UKI AH, AND ON 23601 CEMETERY LN STREET
ROUTE 20, 8.5 MLES EAST O COVELO CA 95428 REDWOOD VALLEY, CA 95470
BRI DGE SCOUR M TI GATI ON .
HA21 (707) 983- 8135 (707) 485- 8623
01- VAR- 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |NC. SEYOUM KASSAYE $5, 985, 000 03/ 31/ 17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 941, 1;3 825 gg; i; 83%
NORTH OF END TRUCK PASSI NG LANE RT & STREET
ON RT 271 FROM 3.5DIR S PALO CEDRO, CA 96073 REDWOCD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485- 1010
20.20 ROADWAY
201130
- - - 3 ] i) 0
01- VAR--/ 0 I N MENDOCI NO & HUMBOLDT COUNTI ES AT APEX FENCE CO | NC RODRI GUEZ, JOAQUI N $1, 706, 063 05/ 31/ 17 82%
01-0B8204 VARI QUS LOCATI ONS 19896 ALEXANDER AVE 1487 SANDY PRAI R E $1, 351,425 06/22/17 78%
SSTG Q101-(318) E RECONSTRUCT METAL BEAM GUARD RAI L CT. STE. E $0 11/13/18
--0) ANDERSON  CA 96007 ’

FORTUNA, CA 95540

(530) 365- 3316
(707) 621- 0000

HB1
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN LAKE AND MENDOCI NO COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY DAN KRAFT $10, 485, 000 08/ 02/ 18 0%
01-0J3704 VARI OUS LOCATIONS DIR S EMERGENCY 1324 SOUTH STATE STREET P.O BOX 457 23 825 gi; 12 0%
F. A LONER LAKE, CA 95457
REPAI R W LDFI RE DANVAGE UKIAH, CA 95482 (707) 994-5074
20. 20
201130
01-VAR--/0 I'N DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2, 304,498 07/14/17 89%
01-0C5904 UPGRADE METAL BEAM GUARD RAI L I NTERCHANGE, | NC. 207 PRICE MALL $2, 253,344 08/09/ 17 97%
SSTG- 000C- (455) E $0 10/18/18
0 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531 10/ 26/ 18
FAIRVIEW OR 97024 (707) 496- 5581
HB1 (503) 661- 5093
01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, MALMBERG, CLAYTON $3, 167,723 03/12/18 80%
oi-oHr3os AT VAR U LocATI S P 207 PR CE WL S0 0 SOl g
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100 CRESCENT CI TY, CA 95531 ' '
SACRAMENTO CA 95834 (707) 496- 5581
HM (916) 283-9950
Totals: Authorized Final Amt: $368, 855, 684 Completed to Date: $205, 041, 716  Work ThisMonth: $11, 945, 128




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-12.5/15.5 01- 0G1004
01-DN-101-14.8/15.1 01- OH7004
01- DN- 101-26. 1/ 26. 8 01- 04904
01-DN-101-/15.5 01- OH6904
01- HUM 0-/79.9 01-0J0804
01- HUM 36-.9/ .4 01- 0X®@204
01- HUM 36-314.0/0 01-0J1704
01- HUM 96- 24. 2/ 44. 2 01- OH1904
01- HUM 96-43.7/0 01- 04704
01- HUM 96- 38. 6/ 45 01- 06904
01- HUM 101-27.7/63.1 01- 0G3604
01- HUM 101-28.5/33.6 01- OF8504
01- HUM 101-29.4/0 01- 0H4904
01- HUM 101-32.2/35.8 01- 0H3204
01- HUM 101- 40. 5/ 42 01- 0G3304
01- HUM 101-58. 8/ 65. 6 01- 0G5404
01- HUM 101- 110.6/0 01- 0B4204
01- HUM 101-/89.1 01- 0G5204
01- HUM 101-/13 01- OH1004
01- HUM 254- 4.0/ 6 01- OHO104
01- HUM 254-22.1/22.1 01- OF1504

01- HUM 299-30.6/0 01- 00504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- HUM 299-21. 0/ 34. 3 01- 492104
01- HUM 999-/0 01- 0G7404
01- LAK- 20- 1.0/ 46. 3 01- 427804
01- LAK-20-31.1/31.8 01- 0C8104
01- LAK- 20-33.6/46.5 01- OH3704
01- LAK-29-9.7/10 01- 0C7504
01- LAK-175-/44.1 01- 0G004
01- MEN- 1- 75.5/76.5 01- 04504
01- MEN-1-78.0/83.5 01- 08004
01- MEN- 1-104.4/0 01- 0Gr304
01- MEN-1-/38.5 01-0J0904
01- MEN- 1-/55 01- OF9504
01- MEN- 20- 33. 5/ 34 01- 0H9404
01- MEN- 20- 33.6/38.5 01- 0Q0704
01- MEN- 20- 37. 8/ 38. 3 01- OE4704
01- MEN- 101-3.7/5.3 01- 0B5004
01- MEN- 101-24.5/24.5 01- 0G604
01- MEN- 101- 33. 0/ 42 01- OH7604
01- MEN- 101- 45. 0/ 50. 8 01- 262064
01- MEN- 101- 45. 0/ 50. 8 01- 262054
01- MEN- 101- 46. 3/ 47. 2 01- 262034

01- MEN-101-47.2/47.3 01- 262044
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Statement of Ongoing Contracts - Index

e S N e i
B P B P O O O O O O

Cnty Rt Pm Contract Page
01- MEN- 101- 64. 0/ 82 01- OH1104
01- MEN- 101-93.4/93.5 01- 03404
01- MEN- 101-97.1/0 01- 0HO904
01- MEN- 101- 104. 7/ 105. 3 01- 0G5504
01- MEN- 101- 374. 0/ 40 01-0J1604
01- MEN- 101-.1/T106. 8 01- OH7204
01- MEN- 101-89.2/0 01- 0C3704
01- MEN-128-39.7/0 01- OH7104
01- MEN- 128-/17.9 01- 415504
01- MEN- 128-/5 01-0J1004
01- MEN-162-.1/9 01- OF0204
01- MEN- 162-1. 2/ 34 01- OE3804
01- MEN- 162-16.1/0 01- 0B5504
01- MEN- 162-/16. 2 01- 0004
01- MEN-162-/0 01- 0H9804
01- MEN- 175-1.6/1.6 01- 0Gr804
01- MEN- 175-5.0/9 01- 0OH2104
01- MEN- 253-/17.2 01- 06804
01- MEN-271-17.7/18 01- 0A8404
01- MEN-999-/0 01- 0C4304
01- VAR- 101-84.0/85.5 01- OH1204
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01-VAR--/0 01- 0C5904
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-VAR--/0 01- 0B8204 12
01-VAR--/0 01- OH7304 12
01-VAR--/0 01-0J3704 12

Statement of Ongoing Contracts - Federal Aid

District 01
Federal Aid Category Bid + CCO Work Comp
- F- FEDERAL Al D ( PRI MARY) $23, 489, 200 $13, 423, 539
-S FEDERAL Al D ( SECONDARY) $11, 881, 266 $11, 143, 833
- SH STATE H GHMAY $256, 327, 331 $143, 777, 300
$77, 157, 887 $36, 697, 044
District Total: $368, 855, 684 $205, 041, 716

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
01 $3, 129, 429
$3, 129, 429

Work completed this Period:
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